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Project Location:

Project:
Miller Rd Improvements
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Limits:

Miller Rd from Glen Circle Dr to Biltmore Dr, 0.3 miles east of IL59
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Project Description:
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This project consists of raising the Miller Rd profile and installing a three-span bridge NORTH S|
to alleviate road flooding. Other improvements include road resurfacing, W _BARRINGTON&g "?moks"dé'-‘?d;:
construction of a retaining wall, curb and gutter installation, guardrail, drainage, .:'a‘ RV ac

pavement markings and landscape restoration.

Project Status: Active Construction Information Contact:

Jeff Dayson, Resident Engineer
Project % complete: 50% 847.381.1547

Current Information:

Due to a few days of flooding in the work area & unforeseen circumstances related
to the ground conditions, a delay in the opening of the new Miller Rd Bridge will be Additional Contact(s):
necessary. Originally when Miller Rd was closed July 22nd, the intention was to
reopen on or before October 19th. It will now be reopened to traffic by the evening
of Saturday, October 26th.

Glenn Petko, LCDOT
Engineer of Construction
847.377.7400

The posted detour will continue to use IL59 to IL22 to US12. LCDOT coordinated with
IDOT so that the resurfacing of 1L22 within the detour limits of IL59 to US12 will now
be deferred until after October 26 when Miller Rd reopens. IDOT's portion of their
resurfacing project west of IL59 to US14 has already been done.

Al Giertych, LCDOT
Assistant County Engineer
847.377.7400

The completion date for the Miller Rd. project is still November 30, 2013. This means
that the final surface, landscaping, guardrail, permanent pavement markings and
punchlist will be completed under traffic with one lane traffic control using flaggers

Lake County Traffic Information:
as necessary during day time hours.

lakecountypassage.com
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